

Project Closeout Report

Project Name: Pilbara Iron Strategic Decarbonization & Operational Excellence (PISDOE)

Sponsor: BHP/Rio Tinto Asset Manager

Closure Date: [Estimated May 2027]

1. Final Project Checklist

- **[x] Scope Verification:** All 120MW solar capacity and 50MWh BESS commissioned.
- **[x] Performance Testing:** Met peak load requirements for AHS fleet charging.
- **[x] Handover Documents:** Operations & Maintenance (O&M) manuals delivered to Site Manager.
- **[x] Financial Settlement:** All vendor invoices processed; final variance within $\pm 5\%$ of budget.
- **[x] Compliance:** JORC Reserve estimates updated to reflect lower C1 costs.

2. Lessons Learned

- **Success:** Integrating the BESS earlier than planned stabilized the site grid during inverter testing, preventing unplanned downtime.
- **Challenge:** Logistical bottlenecks at Port Hedland required rapid rerouting of non-critical parts through Fremantle, adding 5% to shipping costs.
- **Improvement:** Future projects in the Pilbara should include a 15% contingency for "Weather Stand-down" days during the cyclone season.

3. Final Sign-off

The project has successfully achieved its primary objective of reducing Scope 1 & 2 emissions by 45% while delivering a positive NPV of \$124M. The asset is now officially transitioned to the Operations Team.

Project Manager: _____

Asset Owner: _____

Date: _____