

Weekly Status Report - PISDOE Project

Report Date: February 18, 2026

Project ID: WA-PISDOE-2026-001

Project Manager: [Your Name]

Status: ■ On Track

1. Executive Summary

The project remains on schedule during the early construction phase. Engineering designs (FEED) are 100% complete. Procurement for the primary solar array has been secured with the Port of Port Hedland arrival scheduled for next month.

2. Project Progress

- **Project Start Date:** November 2025
- **Expected Completion:** May 2027
- **Overall % Complete:** 15%
- **Budget Spent:** 12% (\$37.2M AUD of \$310M total)

3. Task Status

Task Description	Status	% Complete	Notes
Drone Terrain Mapping (Hamersley)	Completed	100%	High-resolution data integrated into Mine Plan.
Solar Substation Foundations	In Progress	35%	Groundworks delayed 2 days due to heatwaves.
AHS Fleet Software Retrofit	In Progress	15%	Testing phase in simulation environment.
HSE Pre-Mobilization Audit	Scheduled	0%	Planned for next Monday.

4. Major Issues & Risks

- **Issue:** Minor delays in substation groundworks due to extreme heat (45°C+).
- **Mitigation:** Implemented "Split-Shift" work hours (early morning/late evening) to ensure worker safety and hydration compliance.
- **Risk R-02:** Increased turnover in diesel mechanics. Mitigation: Recruiting specialists from the renewable energy sector for cross-training.

Next Sync Meeting: Tuesday, 08:00 AWST via MS Teams.